COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 02/ 19/ 2013

ESTI MATE SUMVARY 09: 44: 18
CONTI D: C18905 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN. 18905- Bl D COFRS REPORTI NG CATECCORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 182.0 DAYS TIME ALLOW 11/30/201 FI XED COVPLETI ON DATI
SH285: MEDI AN CABLE RAI L PERCENT TIME:  180. 20 ORI G TI ME ALLON 11/30/201 FIXED COVPLETI ON DATI
PRQJECT NO SHE2854- 128
SH285: MEDI AN CABLE RAI L

NAME OF ROAD: 285D
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTCR:
CRUZ CONSTRUCTI ON | NCORPORATED PAY PERI OD ENDI NG 02/ 19/ 2013 DATE TI ME STARTED 08/22/2012
4850 CGElI GER BLVD DATE LET 07/ 19/ 2012 DATE WORK BEGAN

DATE AWARDED 07/ 30/ 2012 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 08/ 20/ 2012 DATE ACCEPTED

COLORADO SPRI NGS CO 80915 719- 596- 9226

CURRENT PROJIECT AMI:  $ 6, 190, 289. 23
AWARD PRQJIECT AM: $ 1, 086, 225. 58

PERCENT COVPLETE: 15. 48%
FUNDS AVAI LABLE: $ 5, 231, 904. 83
TOTAL CLAI MB: $ 0.00

APPROVED FOR PAYMENT BY

PARTI Cl PATI NG

NON- PARTI CI PATI NG
TOTAL EARNI NGS
STOCKPI LED MATERI ALS
GROSS EARNI NGS

RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

DATE NOTI CE TO PROCEED 08/ 22/ 2012

CURRENT TOTAL TH S ESTI MATE
$ 958, 384. 40 $ 26, 469. 00
0. 00 0. 00
958, 384. 40 26, 469. 00
0. 00 0. 00
958, 384. 40 26, 469. 00
-16, 293. 38 0. 00
0.00 0.00
942, 091. 02 26, 469. 00
0.00 0.00
0.00 0.00
942, 091. 02 26, 469. 00
0.00 0.00
PAMENT DE s 26,469.00

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18905 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18905- BI D ESTI MATE RUN 02/ 19/ 2013
PRQIECT: SHE2854- 128 ESTI MATE NO 0004 09: 44: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00019 Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0010 202- 00035 *Renoval of Pipe 87. 000 87. 000
LF 0. 000 0. 00
55. 00000 87. 000 4,785. 00
0015 202- 00090 Renoval of Delineator 130. 000 15. 000
EACH 22.000 110. 00
5. 00000 37.000 185. 00
0020 202- 00210 *Renoval of Concrete Pavenent 186. 000 186. 000
SY 0. 000 0. 00
32. 00000 186. 000 5,952. 00
0025 202-00810 Renoval of Ground Sign 15. 000 2.000
EACH 13. 000 975. 00
75. 00000 15. 000 1, 125. 00
0030 202-00895 Renoval of [|npact Attenuator 2.000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0035 202-01000 Renoval of Fence 1, 370. 000 1, 370. 000
LF 0. 000 0. 00
0. 65000 1, 370. 000 890. 50
0040 203-00000  *Uncl assified Excavation 15. 000 15. 000
CY 0. 000 0. 00
26. 00000 15. 000 390. 00
0045 203-01500 *Bl adi ng 60. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0050 203-01597 Pot hol i ng 10. 000 2.000
HOUR 0. 000 0. 00
450. 00000 2.000 900. 00
0055 208- 00002 *Erosion Log (12 Inch) 2, 000. 000 240. 000
LF 0. 000 0. 00

4. 25000 240. 000 1, 020. 00



CONTI D C18905 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18905-BI D ESTI MATE RUN 02/ 19/ 2013
PRQJECT: SHE2854- 128 ESTI MATE NO 0004 09:44: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00004 *Silt Berm 300. 000 0. 000
LF 0. 000 0. 00
10. 50000 0. 000 0. 00
0065 208-00034 *&avel Bag 2, 000. 000 1, 840. 000
LF 0. 000 0. 00
4. 75000 1, 840. 000 8, 740. 00
0070 208-00045 Concrete Washout Structure 5. 000 3. 000
EACH 1. 000 600. 00
600. 00000 4.000 2,400. 00
0075 208- 00103 *Renoval and Disposal of Sedinent (Labor) 60. 000 0. 000
HOUR 0. 000 0. 00
38. 00000 0. 000 0.00
0080 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 36. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0.00
0085 208-00106 *Sweepi ng (Sedi nent Renoval ) 60. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0090 208-00107 *Renoval of Trash 24.000 0. 000
HOUR 0. 000 0. 00
37. 00000 0. 000 0. 00
0095 208- 00205 *Erosi on Control Supervisor 120. 000 8. 000
HOUR 0. 000 0. 00
45. 00000 8. 000 360. 00
0100 210-00090 Reset Del i neat or 500. 000 111. 000
EACH 319. 000 8, 932. 00
28. 00000 430. 000 12, 040. 00
0105 210-00810 Reset Ground Sign 10. 000 2.000
EACH 2.000 300. 00
150. 00000 4.000 600. 00
0110 210-04020 *Modi fy Inlet 5. 000 5. 000
EACH 0. 000 0. 00
8, 100. 00

1, 620. 00000 5. 000



CONTI D C18905 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18905- BI D ESTI MATE RUN 02/ 19/ 2013
PRQJECT: SHE2854- 128 ESTI MATE NO 0004 09: 44: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 212-00006 *Seedi ng (Native) 5. 800 0. 000
ACRE 0. 000 0. 00
720. 00000 0. 000 0. 00
0120 212-00032 *Soi | Condi tioning 5. 800 0. 000
ACRE 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0125 213-00002 *Mil ching (Weed Free Hay) 5. 800 0. 000
ACRE 0. 000 0. 00
600. 00000 0. 000 0. 00
0130 213-00012 *Spray-on Mul ch Bl anket 2.000 0. 000
ACRE 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0135 213-00061 *Mul ch Tacki fier 1, 160. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
0140 216-00201 *Soi | Retention Bl anket (Straw Coconut) 3, 000. 000 0. 000
SY 0. 000 0. 00
1. 55000 0. 000 0. 00
0145 304- 06007 *Aggregat e Base Course (O ass 6) 13. 460 13. 460
CY 0. 000 0. 00
55. 00000 13. 460 740. 30
0150 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 2,702.070 2,152. 480
TON 0. 000 0. 00
105. 00000 2,152. 480 226, 010. 40
0155 507- 00000 *Concrete Slope and Ditch Paving 16. 250 16. 250
CY 0. 000 0. 00
220. 00000 16. 250 3,575. 00
0160 601- 01000 Concrete Cass B 20. 000 20. 000
CY 0. 000 0. 00
100. 00000 20. 000 2, 000. 00
0165 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 700. 000 700. 000
LF 0. 000 0. 00
16. 00000 700. 000 11, 200. 00



CONTI D C18905 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18905-BI D ESTI MATE RUN 02/ 19/ 2013
PRQJECT: SHE2854- 128 ESTI MATE NO 0004 09: 44: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 606- 00350 Quardrail Type 3 (Double) (6-3 Post Spacing) 2, 640. 000 1, 975. 000
LF 0. 000 0. 00
19. 00000 1, 975. 000 37,525. 00
0175 606-00710 *Guardrail Type 7 (Style CA) 84. 000 62. 500
LF 0. 000 0. 00
70. 00000 62. 500 4,375.00
0180 606-00730  *Guardrail Type 7 (Style CD) 36. 000 36. 000
LF 0. 000 0. 00
75. 00000 36. 000 2,700. 00
0185 606- 01340 End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
0190 606-01370 Transition Type 3G 2.000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0195 606-01460 Medi an Ter m nal 3. 000 3. 000
EACH 0. 000 0. 00
3, 000. 00000 3. 000 9, 000. 00
0200 606-02003 End Anchorage (Nonfl ared) 3. 000 3. 000
EACH 0. 000 0. 00
1, 700. 00000 3. 000 5, 100. 00
0205 606-20014 Tensi oned Cable Barrier (TL-4) 38, 544. 000 36, 102. 500
LF 0. 000 0. 00
9. 32000 36, 102. 500 336, 475. 30
0210 606-21010 End Anchorage (Tensioned Cable Barrier) 3, 338. 000 40. 000
EACH 0. 000 0. 00
1, 500. 00000 40. 000 60, 000. 00
0215 612-00041  Delineator (Flexible) (Type I) 100. 000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0. 00
0220 612-00043  Delineator (Flexible) (Type IIl) 30. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00



CONTI D C18905 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18905-BI D ESTI MATE RUN 02/ 19/ 2013
PRQJECT: SHE2854- 128 ESTI MATE NO 0004 09: 44: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 614-00012 Sign Panel (Qass I1) 216. 000 0. 000
SF 216. 000 5,832.00
27.00000 216. 000 5,832.00
0230 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 216. 000 0. 000
LF 216. 000 2,700. 00
12. 50000 216. 000 2,700. 00
0235 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 18. 000 0. 000
EACH 18. 000 3,420.00
190. 00000 18. 000 3,420. 00
0240 614-85003 I npact Attenuator (Low Maintenance) 1. 000 1. 000
EACH 0. 000 0. 00
24, 000. 00000 1. 000 24, 000. 00
0245 626- 00000 *Mobi | i zati on 1. 000 0. 986
LS 0. 000 0. 00
100, 000. 00000 0. 986 98, 600. 00
0250 630- 00000 *Fl aggi ng 300. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0255 630- 00007 *Traffic Control Inspection 30. 000 5. 000
DAY 0. 000 0. 00
80. 00000 5. 000 400. 00
0260 630-00012 *Traffic Control Managenent 110. 000 55. 000
DAY 12. 000 3, 600. 00
300. 00000 67. 000 20, 100. 00
0265 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 6. 300
EACH 0. 000 0. 00
33. 00000 6. 300 207.90
0270 630-80342 *Construction Traffic Sign (Panel Size B) 60. 000 21. 600
EACH 0. 000 0. 00
33. 00000 21. 600 712. 80
0275 630- 80343 *Construction Traffic Sign (Panel Size O 8. 000 5. 400
EACH 0. 000 0. 00
33. 00000 5. 400 178. 20



CONTI D C18905 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18905- BI D ESTI MATE RUN 02/ 19/ 2013
PRQIECT: SHE2854- 128 ESTI MATE NO 0004 09: 44: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
3, 250. 00000 1. 800 5, 850. 00
0285 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 1.800
Type
ype) EACH 0. 000 0. 00
1, 100. 00000 1. 800 1, 980. 00
0290 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 45. 000
EACH 0. 000 0. 00
22. 00000 45. 000 990. 00
0295 630- 80380 *Traffic Cone 300. 000 270. 000
EACH 0. 000 0. 00
7.50000 270. 000 2,025. 00
0300 630-85020 *Mobi | e Attenuator 2.000 1. 800
EACH 0. 000 0. 00
23, 000. 00000 1. 800 41, 400. 00
0305 700-70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70016 F/ A Fuel Cost Adj ustnent 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700- 70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 6, 190, 289.23 % 26, 469. 00 $ 958, 384. 40
PRQIECT TOTAL CURRENT AMI $ 6, 190,289.23 % 26, 469. 00 $ 958, 384. 40



